



Report on 2021 Constituency Projects in Zamfara State

Supported By:

MacArthur
Foundation

INTRODUCTION

Constituency projects tracking in Zamfara state is one of the activities of the Arewa Research & Development Project (ARDP) as one of the MacArthur Foundation's supported programs of the **On Nigeria 2.0 Project**. The strategic objectives are focused on reducing corruption through assisting community-based programs and efforts that would strengthen and culture of accountability, transparency and popular participation in the conduct of public affairs. One of the key objectives of this activity is to determine the degree of involvement of the respective communities in the origin the implementation the constituency projects and their resourcefulness to societal needs. The activity is also expected to institutionalize or scale up citizens' participation in the incubation process of the constituency projects as well as to galvanize community-based drive in the monitoring and tracking of the projects. The activity is anchored by ZamTracka, which is a collaborative partner in Zamfara state.

ARDP is a research-based non-governmental, non-partisan, non-ethnic and non-religious organization dedicated to the study and examination of major contemporary challenges facing Northern Nigeria and its people, and to provide the needed framework for the strategic thinking and practical program of action needed to address those challenges. Its mission is to nurture the economic and social transformation of the region through undertaking projects that seek to bring together all northern social groups; pooling together the human and material resources in a manner that brings about strategic alliance and synergy with governmental and non-governmental organization working for the progress and well-being of the people in the region.

ZamTracka is a civil society organization based in Gusau, Zamfara state which seeks to champion the cause of civic advocacy with a view to entrenching social accountability in the State. Its main activities have been to source and simplify relevant data on the Zamfara State's fiscal budgets and Zonal intervention projects, and to use same to sensitize the public on the critical public

information and other public projects in their respective communities. This is envisaged to create vanguards of active citizens that demand and ensure effective and efficient service delivery by government and their agents, as well as stimulate and sustain the demand for open government in Zamfara state.

Zonal intervention projects popularly known as constituency projects are public projects nominated by federal lawmakers to extend the dividends of democratic government to their various constituencies to spur development at the grassroots level of the country. The projects, by practice are recommended by the executive during the budgeting process. Constitutionally, the National Assembly has the oversight obligation on government projects. Given the fact that these projects are nominated by lawmakers, they are morally and even more officially responsible to provide their people with the updates on every project domiciled in their constituency. This is because community member cannot easily access MDAs as they access their elected representatives. Noting that no lawmaker has direct control over the implementation of the projects aside from oversight function, legislators occupy a better position to monitor and proactively ensure the execution of every project by reaching out to the agencies in charge. In tracking these projects in real-time, we took advantage of our field assessors who are conversant with the locations of the projects to be tracked and monitored.

In 2021, the total sum of N2.24bn was allocated for constituency projects in Zamfara, the bulk of which are training/empowerment projects. Capital projects typically involves physical infrastructure development, like building roads or schools, while training/empowerment projects focus on enhancing skills and capacities within a community. In Zamfara state, capital projects contribute to structural improvements, while training/empowerment projects aim to empower individuals and foster sustainable development through skill-building and education. Both play crucial roles in community development, addressing different aspects of growth and well-being. But the crux of the matter in Zamfara state is that the training/empowerment projects are hardly conceived and delivered in the manner to achieve their impact.



Hon. Kabiru Amadu

GUSAU/TSAFE FEDERAL CONSTITUENCY

3

Total Projects

3

Executed

0

Unexecuted

Capacity building for women and youth in Gusau/Tsafe Federal Constituency

N40m

Executed

This project was originally designed to be implemented for four (4) days from the 12th to the 16th of October, 2021 but the capacity building activity was only held on the 12th October 2021. A total of 600 beneficiaries from the 11 wards of Gusau Local government area were originally targeted for the project which was held at the UBE Training center, Gusau. However, only about 200 beneficiaries received the training. The beneficiaries were lectured on entrepreneurship skills and on how to start and manage small scale business enterprise.

At the end of the lecture sessions, each of the beneficiaries received the sum of N25,000 as a startup capital. It is not known whether there is any plan for evaluation and monitoring in order to ascertain the progress and challenges from the delivery of this project.



Capacity building for women and youth in Gusau/Tsafe Federal Constituency

N40m

Executed

This project was also originally designed to be implemented for 3 days from the 16th to the 18th of October, 2021. However, the capacity building training was held only for a day. A total of 600 beneficiaries from the 11 wards of Tsafe local government area were originally targeted for the project which was held at the UBE training center, Gusau. However, only about 200 beneficiaries received the training on entrepreneurship skills and on how to start and manage small scale business enterprise

At the end of the lecture sessions, each of the beneficiaries received the sum of N25,000 as a startup capital. It is not known whether there is any plan for evaluation and monitoring in order to ascertain the progress and challenges from the delivery of this project.



Capacity building for women and youth in Gusau/Tsafe Federal Constituency

N40m

Executed

This project was implemented from the 11th to 13th of November 2021. It is a combined project where a total of 2,000 beneficiaries were enlisted from the total of 22 wards in the constituency with 1,400 of them being women. It was a hands-on training on tailoring and fashion design held at the UBE training center in Gusau. Even though implementation was in batches, only a fraction of the targeted number of beneficiaries received the training.

At the end of the lecture sessions, each of the beneficiaries received the sum of N25,000 as a startup capital. It is not known whether there is any plan for evaluation and monitoring in order to ascertain the progress and challenges from the delivery of this project





Hon. Shehu Ahmad

MARU/BUNGUDU FEDERAL CONSTITUENCY

3

Total Projects

2

Executed

1

Unexecuted

Training and Empowerment of Women and youth in Bungudu/Maru Federal Constituency

N40m

Executed

This project was implemented on the 19th of October, 2021 at the Fulbe Villa Hotel's conference hall in Mareri Area, Gusau Local Government Area. A total of 250 beneficiaries from twenty-one (21) wards in the constituency were enlisted for the project. The beneficiaries were lectured on how to use machines for self-empowerment.

At the end of the training session, the male beneficiaries received tailoring machines while their female counterparts received grinding machines. It is not known whether there is any plan for evaluation and monitoring in order to ascertain the progress and challenges from the delivery of this project



Training and Empowerment of Women and youth in Bungudu/Maru Federal Constituency

N40m

Executed

This is an agricultural intervention project. Three (3) beneficiaries were selected per ward from the Twenty-one (21) wards in the constituency and were lectured on agro-allied techniques to improve farming practices and boost product yield.

The training was held for two days and at the end, each received bags of fertilizer, a sprayer machine and agro-allied chemicals. The event was held at the Fulbe Villa Hote conference hall in Mareri area, Gusau Local Government.



Supply of grinding and sewing machine in Bungudu/Maru Federal Constituency

N41m

Unknown

The field assessors went round the constituency for proof of execution of this project but all responses were negative as the constituents could not establish a case for its execution.



Hon. Umar Dangaladima

KAURA/BIRNIN MACAJI FEDERAL CONSTITUENCY

3

Total Projects

2

Executed

1

Unexecuted

Conduct of free medical outreach program and treatment of women and elderly in Kaura/Birnin Magaji Federal Constituency

N30m

Executed

This project is basically a health intervention one and it was launched on the 19th of November, 2021 at the General hospitals in Kaura Namoda and Birnin Magaji concurrently. It targeted mainly at the elderly people with varying types and degrees of eye problems that are easily treatable. A total of 510 elderly people benefitted from this intervention. About 200 of the them were given glasses while the remaining beneficiaries were administered medications for different visual ailments.

People who showed up with more complex cases were advised to seek the services of advanced medical facilities for assistance. In terms of impact, this intervention was highly appreciated as those who received treatment had no means of seeking treatment on their own, and therefore this intervention had gone a long way in improving the quality of life of such beneficiaries. It is not known whether follow up appointments were part of the project implementation plan or not.



Supply of Toyota Hilux and 18 seater bus in Kaura/Birnin Magaji Federal Constituency

N24m

Unknown

The field assessors went round the constituency for proof of execution of this project but all responses were negative as the constituents could not establish a case for its execution.

Training and empowerment of youth and women in Kaura/Birnin Magaji Federal Constituency

N40m

Executed

This is also an agricultural intervention project that was implemented on the 18th of March 2021. Beneficiaries were mainly farmers from cooperative societies selected from all the wards in the constituency. The beneficiaries were empowered with inputs in the form of machineries like a mini plougher and ridger. The project was commissioned at the PDP party office in Kaura Namoda, Kaura Namoda Local Government.

Essentially the intervention was supposed to be given peasant farmers, many of whom had been subsistence-based producers with the view to upscaling their production output into possible surplus producers. However, the actual nature and total number of beneficiaries could not be established and it is also not clear the criteria used in selecting the beneficiaries. There is the likelihood that inappropriate implementation of such intervention projects lead to the failure to realize their objectives.





Hon. Ahmad Muhammad

BAKURA/MARADUN FEDERAL CONSTITUENCY

3

Total projects

3

Executed

0

Unexecuted

Training and empowerment of cooperatives in Bakura/Maradun Federal Constituency

N40m

Executed

This is an agricultural intervention targeting farming cooperatives in the constituency that are into irrigation agriculture. A total of 200-300 beneficiaries were targeted. The training was essentially lecture session held at the College of Agriculture in Bakura, and there were no practical lessons delivered. After the lecture session, beneficiaries were each given a gas-powered water pumping machine as agricultural support to boost agricultural production yield.

This project was seen as supporting the beneficiaries to improve agricultural yields because the majority of the populace in the constituency rely on farming as the mainstay of their livelihood. However, there is no clear framework in its implementation strategy to assess the level of impact this project would have on the critical challenges facing the people in the constituency.



Supply of sewing machines and motorcycles in Bakura/Maradun Federal Constituency

N50m

Executed

This is an empowerment intervention project, which was implemented on 2nd July, 2021. Sewing machines and motorcycles were procured and distributed to beneficiaries selected from the wards in the constituency. The criteria for selecting the beneficiaries are not known. It was however learned that the sewing machines were distributed to the female beneficiaries while the motorcycles were distributed to the male.

It was further understood that most of the beneficiaries who received the motorcycles were close political associates of the lawmaker, most of whom are known as 'media boys'. The exact number of beneficiaries for this intervention could not be ascertained to determine whether the amount allocated to the project was indeed expended for its purpose.



Renovation of primary and secondary schools and supply of tables and chairs in Bakura/Maradun Federal constituency

N50m

Executed

This project consisted of construction of a new block of six (6) classrooms and renovation and equipping of two (2) blocks with table and chairs and whiteboards in Girls Day Secondary School, Bakura. The project started in the second half of the year and was completed on 5th December, 2021. In addition to the construction of more classrooms the school was also fenced as part of the project. The funds for this project was also expended to renovate and equipped some Islamic schools in the constituency.

As an educational intervention, this project had made appreciable impact on the expansion of educational facilities in the constituency. The project has helped to de-congest classrooms in the Girls Day Secondary School, Bakura as well as made significant contribution to the learning environment in the Islamic schools affected.





Hon. Sulaiman Gummi

GUMMI/BUKKUYYUM FEDERAL CONSTITUENCY

3

Total Projects

3

Executed

0

Unexecuted

Training and empowerment of women on goat rearing in Gummi/Bukkuyum Federal constituency

N40m

Executed

This project is an empowerment intervention for rural women. It was implemented on the 18th of November 2021. Beneficiaries selected from the 21 wards of the constituency were trained on goat rearing techniques. The selection criteria and actual number of beneficiaries are unknown. It has been claimed that about 500 goats were distributed among the beneficiaries who attended the training including those who could not attend the training but were given goats as capital empowerment in their homes. A number of locals in the constituency complained that the distribution method did not suggest achieving success as beneficiaries would need to be given at least a pair to be able to start reproduction cycle before they can realize benefits.



Provision of instructional materials in Gummi/Bukkuyum Federal constituency

N41m

Executed

This is an educational support project that targeted public primary and secondary schools in the constituency. The project was implemented on the 8th of February 2022. The educational support materials purchased for distribution to the targeted schools are 50 cartons of Mathematical Sets; 163 packs of writing pen; 500 packs of board dusters; 150 pieces of adjustable set squares; 150 drawing boards, 200 packs of pencil sharpeners; 150 cartons of white chalk; 3156 pieces of 40 leaves exercise books; 3156 pieces of 60 leaves exercise books; and 3156 pieces of 80 leaves exercise books.

The exact number of schools that benefited from this project and the distribution ratio is however unknown.



Training and empowerment of women on conflict resolution and peaceful coexistence in Gummi/Bukkuyum Federal constituency

N40m

Executed

This project is quite similar to the project the lawmaker nominated in 2020. The project targeted dry season farmers in Bukkuyum Local Government area who were trained on irrigation best practices and each of the beneficiaries received an electric pump generator. The women were given startup kits for small businesses which includes sewing machines and grinding machines. According to the lawmaker, the intervention is aimed at empowering the beneficiaries to be self-reliant.

Like many other such intervention projects in the state, there is no criteria for selection beneficiaries as well as absence of framework of evaluating such empowerment projects with a view to ascertaining their impacts and challenges so as to guide areas of improvement in the mode of implementation of such projects in the future.





Hon. Kabiru Yahaya

ANKA/MAFARA FEDERAL CONSTITUENCY

2

Total Projects

1

Executed

1

Unexecuted

Procurement of medical supplies and drugs for treatment of women & children in PHCs in Anka/ Mafara Federal Constituency

N100m

Executed

This project was implemented on the 24th of September 2021. Medical supplies that included beds, mattresses, bedside drawers, surgical equipment and certain drugs were procured and donated to the Anka General Hospital. Although we have no inventories and details of financial implications of the medical supplies donated, a number of people in the constituency applauded the intervention in view of the deplorable conditions in the Hospital. The intervention has helped in providing more bed space to admit more patients into the medical wards of the hospital. Similarly, new supplies of drugs has led to increase in the number of patients treated in the short period.



Supply and construction of handpump boreholes in Anka/Mafara Federal Constituency

N21m

Unknown

The field assessors went round the constituency for proof of execution of this project but all responses were negative as the constituents could not establish a case for its execution.



Hon. Bello Hassan Shinkafi

SHINKAFI/ZURMI FEDERAL CONSTITUENCY

4 Total Projects

3 Executed

1 Unexecuted

Supply of motorcycles and pumping machine in Shinkafi/Zurmi Federal Constituency

N50m

Executed?

This project was nominated in 2021 but was implemented on the 27th of August 2022. It was commissioned in the premises of the PDP Office in Shinkafi Local Government. During the commissioning ceremony ten (10) motorcycles, that have been procured, were distributed to 10 selected beneficiaries; 6 motorcycles were distributed to 6 beneficiaries from Shinkafi Local Government area while 4 motorcycles were distributed to beneficiaries from Zurmi Local Government area. Contrary to the title of the project, there were no pumping machines distributed during the ceremony or after.

In fact, the 10 motorcycles were only distributed to the 'media boys' of the lawmaker who nominated the project. It is not surprising therefore that this project lacked clear criteria or framework to judge it as a project for the benefit of the constituents. Furthermore, even on its face value it is not wholly an executed project by any standard.



Supply of Keke Napep in Shinkafi/Zurmi Federal Constituency

N35m

Executed

This project was commissioned the same day with the previous project where 10 motorcycles were distributed. It was also commissioned at the same venue with the previous project; in the premises of the PDP Office in Shinkafi Local Government.

In this particular project the tricycles, commonly called Keke Napep were distributed to the Ward Chairmen of the PDP in the two local governments that made up the federal constituency. This project was delivered to members of the partisan political bureaucratic class and could hardly pass as a project for the constituency.



Supply of grinding and Knitting machines for women Empowerment in Shinkafi/Zurmi Federal Constituency

N36m

Unknown

The field assessors went round the constituency for proof of execution of this project but all responses were negative as the constituents could not establish a case for its execution.



Sen. Lawali Hassan

ZAMFARA WEST SENATORIAL ZONE

2

Total Projects

1

Executed

1

Unexecuted

Grants for youth and women across local governments in Zamfara West Senatorial Zone

N214m

Executed

This project was implemented on the 14th of December 2021 in Talata Mafara, Talata Mafara Local Government Area. The Senatorial District consist of 6 local governments areas, and thus, unspecified number of beneficiaries were selected from all the 6 local government areas. However, there is no clear criteria of selection which gave credence to the complaints that those selected were almost wholly political loyalists of the lawmaker. In terms of its delivery, the project was based on lecture delivered by a resource person on filming and film entrepreneurship. For years, lawmakers from this part of the State have been nominating projects on filming industry; an enterprise which is almost non-existence in the State.

At the end of the lecture session, each beneficiary was given N10,000 instead of originally earmarked amount of N20,000 captured in the project implementation plan.



Construction of hand pump boreholes in Zamfara West Senatorial Zone

N50m

Unknown

The field assessors went round the constituency for proof of execution of this project but all responses were negative as the constituents could not establish a case for its execution.





Sen. Sahabi Ya'u

ZAMFARA NORTH SENATORIAL ZONE

12 Total Projects

6 Executed

2 Abandoned

4 Unexecuted

Completion of Nasarawar Godel - Sabon Birni - Cigama road in Zamfara North Senatorial Zone.

N150m

Executed

This is a rural road that spans a distance of 35 kilometres, linking the rural towns of Nasarawar Godel and Cigama in Kaura Local government area. During the tracking and monitoring of the project, our field assessors conducted a basic quality assessment and found out that despite the areas being muddy and prone to gully erosion, no drainage system was put in place and the quality of the earthworks was also substandard. In addition, the road was not asphalted as only bitumen and gravels were laid. This means that the road might not last because it will wear out quicker taking into cognizance the inherent nature of the terrain. Thus, despite the potential impact of the project on the communities, the project has been poorly executed in a manner that it will not realize its full impact on the social and economic lives of the people in the area.



Completion of Store - Mayasa road in Zamfara North Senatorial Zone.

N150m

Abandoned

This rural road that was started in 2021 to link the rural towns of Store and Mayasa in Zurmi Local Government area. During the tracking and monitoring of this project, our assessors that this road construction has been abandoned. It is evident that preliminary earthworks, excavations and construction of small connecting bridges were done and the road pathway is visibly seen. On further investigations on why the project was abandoned our assessors were informed that some of the workers on the project were kidnapped and the contractor immediately demobilized from the site.

All the gains recorded during the preliminary works have now been eroded because the pathway is now ridged by erosion and the sideways have eroded and caved in due to lack of drainage system.



Completion of Shinkafi - Shanawa road in Zamfara North Senatorial Zone.

N150m

Executed

This rural road that was started in 2021 to link the town of Shanawa to Shinkafi town, the headquarters of Shinkafi Local Government area. During the tracking and monitoring of the project, our field assessors conducted a basic quality assessment and found out that this project was satisfactorily implemented. The earthwork was standard and dual drainage system was also in place. Unlike the case of Nasarawa Godel - Cigama project, the road was asphalted to an appreciable level of thickness.

This is an important rural road that connects Shinkafi Local Government headquarters with an important town of Shanawa, which is an area of extensive agricultural production. Thus, this project will certainly impact positively on the local economy with attendant social consequences.



Completion of Sabon Gari - Kungurki - Daba road in Zamfara North Senatorial Zone.

N200m

Abandoned

This is a rural road that was initiated in 2021 to link the rural towns of Kungurki and Daba to the Sabon Gani suburb in Kaura Namoda local government area. During the tracking and monitoring of the project, our field assessors found out that this road construction in Kaura Namoda has been abandoned. It is evident that preliminary earthworks, excavations and construction of small connecting bridges were done and the road pathway is visibly seen.

On further investigations as to why it was abandoned, it was realized that this project was awarded to the same contractor on the Store - Mayasa road project in Zurmi Local Government where some of the workers working on the project were kidnapped, forcing the contractor immediately demobilize from both sites. All the gains recorded have now been eroded because the pathway is now ridged by erosion and the sideways have eroded and caved in due to lack of drainage system.



Procurement of tube wells and water pumps to Kaura and Zurmi LGAs in Zamfara North Senatorial Zone.

N50m

Executed

This project was implemented on the 16th of October, 2021. It is an agricultural intervention targeting mostly farmers that are into irrigation agriculture. Beneficiaries were selected from every ward in both local governments and were given a water pumping machine. This event took place at the premises of the PDP party office in Kaura Namoda.

The total number of beneficiaries could not be established. The selection criteria is also unknown. Much like all similar intervention projects in the State, the beneficiaries are mostly loyalists and political cronies of the lawmakers.



Supply of medicine and hospital materials to Hospitals and PHCs in Zamfara North Senatorial Zone.

N250m

Executed

This project for supply of medicine and hospital materials to hospitals and primary health care centres was implemented on the 15th of December 2021. A collection of hospital equipments, materials and supplies ranging from beds, chairs and mattresses, surgical tools, power generator, to drugs were procured and supplied to hospitals in each of the four (4) local governments that made up the senatorial zone.

Inventories and financial implications of the supplies are not known to us.



Supply of empowerment materials for youths and women in Zamfara North Senatorial Zone.

N100m

Executed

This project which was commissioned on the 17th of December 2021 was directly related to an empowerment training executed in 2020 when beneficiaries were trained on different skills but not all received empowerment materials in their trained areas. Thus, in line with the training schedules in 2020, this project was squarely to distribute empowerment materials to an already profiled beneficiaries. The items procured for distribution included laptop computers, goats (for breeding), tailoring machines, toolkits (for technicians), vulcanizing machines, and equipment for poultry business.

In view of the fact that the beneficiaries had already been recorded, the distribution of the materials took weeks to be completed. The inventories of items purchased and the distribution schedule are not known to us.



Empowerment for women in Kaura Namoda Zamfara North Senatorial Zone.

N14m

Executed

This project was specifically targeted at women in Kaura Namoda Local Government only, which is also the hometown of the lawmaker. Tailoring machines were the items distributed to the beneficiaries. Seven beneficiaries from each of the Eleven (11) wards in the local government were selected. The selection criteria for beneficiaries, as usual, is unknown. This underscores the problem of adequate needs assessment and inclusivity in the implementation of empowerment projects in the State.



Film grants in Kaura Namoda Zamfara North Senatorial Zone.

N50m

Unknown

The field assessors went round the constituency for proof of execution of this project but all responses were negative as the constituents could not establish a case for its execution

Film grants in Shinkafi Zamfara North Senatorial Zone.

N50m

Unknown

The field assessors went round the constituency for proof of execution of this project but all responses were negative as the constituents could not establish a case for its execution

Film grants in Birnin Magaji Zamfara North Senatorial Zone.

N50m

Unknown

The field assessors went round the constituency for proof of execution of this project but all responses were negative as the constituents could not establish a case for its execution

Film grants in Zurmi Zamfara North Senatorial Zone.

N50m

Unknown

The field assessors went round the constituency for proof of execution of this project but all responses were negative as the constituents could not establish a case for its execution



Sen. Muhammad Hassan

ZAMFARA CENTRAL SENATORIAL ZONE

2

Total Projects

0

Executed

2

Unexecuted

Skills acquisition training for youth and women in Zamfara Central Senatorial Zone.

N114m

Unknown

The field assessors went round the constituency for proof of execution of this project but all responses were negative as the constituents could not establish a case for its execution

Skills acquisition training for youth and women in Zamfara Central Senatorial Zone.

N100m

Unknown


The field assessors went round the constituency for proof of execution of this project but all responses were negative as the constituents could not establish a case for its execution

The Ranking Methodology

Index A looks whether Citizens' Engagement avenues such as town hall meeting were used to engage citizens in the nomination and execution process.

Index B reviews the level of execution of all project Nominated by the respective law-makers.

Index C Looks at the project nomination and draws distinction between capital project and Empowerment/Project



Any Civic engagement strategy utilized takes 1 point. its absence is an automatic 0.

$$\frac{\text{Executed Projects}}{\text{Total Number of Projects}}$$

$$\frac{\text{Capital Projects Nominated}}{\text{Total Number of Projects}}$$

Lawmaker Performance on Index A

Index A looks whether Citizens' Engagement avenues such as town hall meeting were used to engage citizens in the nomination and execution process.

Lawmaker	Index A Rating
SEN. MUHAMMAD HASSAN	0
SEN. SAHABI YA'U	0
SEN LAWALI HASSAN	0
KABIRU AMADU	0.4
SHEHU AHMED	0
KABIRU YAHAYA	0
AHMAD MUHAMMAD	0
SULAIMAN MUHAMMAD GUMMI	0
UMAR DAN GALADIMA	0
BELLO HASSAN SHINKAFI	0

Lawmaker Performance on Index B

Representatives that ranked higher on index B have ensured full implementation/execution of the project they nominated.

Lawmaker	Index B Rating
SULAIMAN MUHAMMAD GUMMI	1
KABIRU AMADU	1
AHMAD MUHAMMAD	1
BELLO HASSAN	0.75
SHEHU AHMED	0.66
SEN. SAHABI YA'U	0.66
UMAR DAN GALADIMA	0.66
KABIRU YAHAYA	0.50
SEN LAWALI HASSAN	0.50
SEN. MUHAMMAD HASSAN	0

Lawmaker Performance on Index C

Representatives with a higher ranking on index C have prioritized capital projects in their nominations. While in contrast, those with a lower ranking nominated projects that are not capital in nature and whose impact cannot be fully determined.

Lawmaker	Index C Rating
SEN LAWALI HASSAN	0.50
KABIRU YAHAYA	0.50
SEN. SEN. SAHABI YA'U	0.33
AHMED MUHAMMAD	0.33
KABIRU AHMADU	0
SEN. MUHAMMAD HASSAN	0
SHEHU AHMED	0
SULAIMAN ABUBAKAR	0
BELLO HASSAN	0
UMAR DAN GALADIMA	0

Lawmakers Commulative Index Ranking

Ranking	Lawmaker	Commulative Index Score
1st	HON. KABIRU AMADU	1
1st	HON. BELLO HASSAN SHINKAFI	1
1st	HON. SULAIMAN MUHAMMAD GUMMI	1
1st	SEN. LAWALI HASSAN	1
5th	SEN. SAHABI YAU	0.99
5th	HON. AHMAD MUHAMMAD	0.99
7th	HON. BELLO HASSAN	0.75
8th	HON. SHEHU AHMED	0.66
8th	HON. UMARDAN GALADIMA	0.66
10th	SEN. MUHAMMAD HASSAN	0



**Total allotted funds for
the projects' execution**

N2.24BN

Total number of projects nominated

30

4 **Capital
Projects**

26 **Trainings/
Empowerment**



Follow up and track implementation of public projects within your vicinity



Upload pictures, add comments, send feedback to institutions



Announce and share with your friends, family and thousand across the state



Continue to engage.

No. 40, Sadiqu Sadiq Road,
Tudun Wada, Gusau, Zamfara State.

 [f/t](#) @ZamTracka

 ZamTracka@gmail.com